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Section A 

HANFORD SITE

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN(1) BCWS EAC

1.1 TWRS Expense 163.8 154.7 146.1 (9.0) 8.6 279.9 284.1 287.9
CENRTC 2.5 2.8 1.8 0.2 1.0 3.3 3.4 3.2

GPP/LI 20.3 18.2 14.3 (2.1) 3.9 42.6 42.6 33.7
Subtotal 1.1 186.6 175.7 162.2 (10.9) 13.5 325.8 330.1 324.8

1.2 Waste Management Expense 67.4 67.0 59.7 (0.4) 7.3 118.6 119.0 115.4
CENRTC 0.7 0.5 0.6 (0.2) (0.1) 1.3 1.3 1.2

GPP/LI 4.3 4.4 6.0 0.1 (1.6) 6.6 7.0 9.5
Subtotal 1.2 72.4 72.0 66.3 (0.5) 5.7 126.5 127.3 126.1

1.3 Spent Nuclear Fuel Expense 61.9 54.3 52.4 (7.6) 1.9 109.6 111.4 111.5
CENRTC 19.1 11.0 9.4 (8.1) 1.6 24.6 30.0 22.9

GPP/LI 27.3 21.3 30.6 (6.0) (9.3) 21.7 41.8 41.8
Subtotal 1.3 108.3 86.6 92.4 (21.7) (5.8) 155.9 183.2 176.2

1.4 Facility Stabilization Expense 100.6 94.0 88.5 (6.5) 5.5 157.6 171.2 166.3
CENRTC 0.1 0.1 0.1 0.0 0.0 0.0 0.2 0.7

GPP/LI 2.4 1.9 2.0 (0.5) (0.1) 10.5 6.3 6.2
Subtotal 1.4 103.1 96.0 90.6 (7.1) 5.4 168.1 177.7 173.2

1.5 Landlord Expense 4.6 4.1 3.7 (0.5) 0.4 8.7 8.7 8.2
CENRTC 0.9 0.9 1.2 (0.0) (0.3) 2.4 2.4 2.4

GPP/LI 2.7 2.4 2.4 (0.4) (0.1) 5.3 5.4 4.4
Subtotal 1.5 8.2 7.4 7.3 (0.8) 0.0 16.4 16.4 15.0

1.6 Environmental Restoration Expense 82.5 78.1 76.9 (4.4) 1.3 145.6 145.6 144.6
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.8 0.8 0.0 0.0 0.8 2.2 2.2 1.6
Subtotal 1.6 83.4 79.0 76.9 (4.4) 2.1 147.8 147.8 146.2

1.7 Science & Technology Expense 8.2 7.6 7.0 (0.6) 0.6 15.9 15.9 15.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0

GPP/LI 1.1 1.0 1.1 (0.1) (0.1) 1.6 1.6 1.7
Subtotal 1.7 9.3 8.6 8.1 (0.7) 0.5 17.5 17.5 17.5

1.8 Support Expense 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.8 59.0 58.7 58.3 (0.3) 0.4 129.1 129.1 129.3

1.9 HAMMER Expense 3.6 3.7 3.3 0.1 0.3 5.1 7.2 7.8
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.9 1.5 1.8 0.7 (0.2) 0.0 1.9 2.5
Subtotal 1.9 4.5 5.2 5.1 0.7 0.1 5.1 9.1 10.3

1.10 TWRS Regulatory Unit Expense 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.10 3.5 3.5 2.6 0.0 0.9 4.9 4.9 4.7

1.11 National Programs Expense 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.11 4.9 4.4 2.6 (0.6) 1.7 9.2 9.2 9.2

1.12 Advanced Reactors Transition Expense 25.2 24.5 23.1 (0.7) 1.4 44.0 44.0 40.9
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.12 25.2 24.5 23.1 (0.7) 1.4 44.0 44.0 40.9
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Source: PTS

DOE/RL-97-91, Rev. 6

Section A 

HANFORD SITE

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN(1) BCWS EAC

Tech Development (EM50) Expense 15.6 15.2 14.6 (0.5) 0.5 27.1 27.1 27.1
CENRTC 0.2 0.2 0.2 (0.0) 0.0 0.2 0.2 0.2
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal EM50 15.9 15.4 14.8 (0.5) 0.5 27.3 27.3 27.3

Total Hanford Site Projects Expense 600.9 569.9 538.9 (31.0) 31.0 1,055.2 1,077.3 1,068.7
CENRTC 23.6 15.5 13.3 (8.1) 2.2 31.8 37.4 30.6
GPP/LI 59.8 51.5 58.2 (8.3) (6.7) 90.5 108.9 101.4

Total (less privatization) 684.4 636.9 610.4 (47.5) 26.5 1,177.6 1,223.5 1,200.7

TWRS Privatization  (2) 0.0 0.0 54.0 0.0 (54.0) 0.0 0.0 0.0
(ADS 1290-0)

(1)  CUR BSLN = Current Baseline [October 1, 1997 MYWP plus/minus approved baseline change requests.]
(2)  Received $54 million in cost associated with privatization contractors.  Not included in FY 1998 MYWP baseline.
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Discrepency between change control baselines  found on pages A: II-2, A: IV-1, and A: VII-1 are due to timing differences in BCR approval and implementation.
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